Project Saarthi: Dedicated AI Partnership Engagement

Prepared for: Delhi World Public School (DWPS)
Prepared by: Pavan Kumar Vuppaladadium, Independent AI Consultant
Engagement Start: July 2026 - Infrastructure setup Done by 30th June
Phase 1 Focus: Admissions Inquiry AI Agent

> **"Saarthi"** (सारथी): Sanskrit/Hindi for Guide, Navigator, Charioteer. The AI guides parents through DWPS's admissions journey. Pavan Kumar Vuppaladadium serves as DWPS's dedicated AI partner for its digital transformation.

---

1. Executive Summary

Phase 1 of Project Saarthi delivers a 24/7 WhatsApp AI Assistant for DWPS's admissions team: handling routine parent inquiries, capturing leads automatically, booking school tours, and reactivating dead leads via one broadcast campaign. The admissions team remains fully in control at all times - the AI handles the volume so counselors can focus on physical tours and high-value relationships.

The engagement is a 1-month fixed-fee build at Rs. 65,000, paid across 2 milestone-linked payments after demonstrated work. All infrastructure runs on DWPS's own accounts.
1 month of free AI consulting (standard rate: Rs. 14,400/month) is included as a bonus.

2. Objectives

- No admissions inquiry goes unanswered outside office hours (24/7 coverage)
- Automate lead capture: Name, Phone, Grade, Tour Date - zero manual data entry to supabase not MCB.
- Reduce admissions staff query load from ~15 hours/week to hot leads and physical tours only
- Reactivate stale leads via single broadcast campaign

3. Scope

Phase 1: What's Included

#	Feature	Details
1	Infrastructure setup	GCP, Supabase, Pinecone, Meta configured under DWPS accounts

#	Feature	Details
2	AI Agent	Answer Questions, 80% confidence threshold
3	WhatsApp Cloud API	Webhook, inbound routing.
4	Multilingual layer	English/ Teluglish pre-processor
6	Lead capture flow	Name, Phone, Grade, Tour Date - fully automated
7	CTWA referral handler	Ad source detection, personalized response after lead first question
8	Dead lead reactivation	Meta broadcast template, 1 campaign run, AI auto-takeover on reply
9	Contextual resource sharing	Relevant PDFs and YouTube links auto-attached based on parent query
10	Analytics dashboard	Messages, AI replies, leads, tours, reactivations, fallbacks
11	Live takeover console	Per-sender AI pause, manual reply, AI resume
13	Staff SOP document	Written handover guide for admissions team

Phase 2: What's Deferred - Not in this Scope

Feature	Why Deferred
Campaign builder UI	Reactivation runs manually in Phase 1. Self-service tool added once workflow is proven - After Phase-1
Multi-role RBAC dashboard	Tied to birthday, circular, and MCB modules not in scope here
Birthday and greeting automation	After Phase-1
Circular sharing automation	After Phase-1
MCB browser automation	After Phase-1
Finance / Tally dashboard	After Phase-1

Hard Limits (By Design)

- **Agent behaviour is static by design**: the agent does not self-improve or learn from conversations. Knowledge updates are made manually by uploading revised documents through the upload portal after reviewing collected data conversations.
- **Voice messages**: not supported.
- **MyClassboard (MCB)**: no integration in Phase 1. Captured leads are staged in Supabase for manual review and entry by the registrar.
- **Broadcast delivery**: Meta does not support bulk sending. Each broadcast message is delivered individually per number via the Messages API
- **Ad attribution**: limited to Meta's referral payload. Cross-platform tracking (Google Ads, etc.) is out of scope
- **Query complexity**: the agent handles single-turn queries. chained reasoning questions are not supported in Phase 1 (receiving query complexity analyzed after collecting data after deployment)
- **Calendar integration**: tour date preference is captured within the conversation and logged. No sync with Google Calendar or any external scheduling system

4. Dashboard

Human-in-the-loop is the primary design principle. Every conversation is visible; every conversation can be taken over instantly.

Analytics Panel (Read-Only)

Metric	**What It Shows**
Total messages received	All inbound parent WhatsApp messages
AI replies sent	Responses generated and delivered by agent
Leads captured	Parents who completed Name + Phone + Grade + Tour Date flow
Tours booked	Confirmed school visit appointments
Dead leads reactivated	Stale leads who replied to broadcast and re-entered funnel
Fallbacks triggered	Conversations where AI confidence dropped below threshold
Active conversations	Parents currently in conversation with agent

Live Takeover Console

- View full conversation thread for any active parent at any time
- **[Take Over]**: immediately pause AI for that sender, reply manually as yourself
- **[Resume AI]**: hand conversation back to agent when done

- AI paused per sender only - all other conversations continue unaffected

5. Infrastructure Setup

All accounts configured under DWPS's name.

Service	**What Gets Set Up**
Google Cloud Platform	Cloud Run, Cloud Scheduler, Cloud Storage, Gemini API
Pinecone	Index creation, namespace config, document embedding pipeline
Supabase	Lead schema, session management, conversation logs
Meta WhatsApp Cloud API	WhatsApp Business App, webhook config, phone number integration, CTWA testing
Meta Broadcast Templates	Template drafting and submission (approval: 1-3 business days, initiated Day 1)

DWPS retains full admin access throughout and after the engagement.

6. Pricing & Payment

Milestone Payments

Milestone	**Trigger**	**Amount**
Payment 1 (Day 3 after kick-off)	GCP, Pinecone, Supabase, and WhatsApp webhook live under DWPS accounts	Rs. 32,500
Payment 2 (After UAT)	Agent live on production number, admissions team trained, SOPs delivered	Rs. 32,500
Total	Fixed fee. No hidden costs	**Rs. 65,000**

- DWPS retains ownership of everything set up.
- Payment 2 due within 24-48 hours of go-live demonstration

Included Bonus: 1 Month Free Consulting

Standard rate: Rs. 14,400/month (~ 8 hrs) - included at no charge

- Staff onboarding and takeover console training

- Sprint reviews and milestone sign-off facilitation

Monthly Infrastructure Costs (DWPS's Responsibility)

Separate from the one-time Rs. 65,000 build fee. All costs on DWPS's own accounts.

Service	**Purpose**	**Cost**
Google Cloud Run	Backend API and frontend	Based on usage
Google Cloud Storage	FAQ docs, prospectus PDFs, conversation logs	Based on usage
AI Models	AI response generation	Based on usage and model
Pinecone	Vector search for RAG	Free tier sufficient
Supabase	Lead storage, session management	Free tier sufficient
Meta WhatsApp Cloud API	Message delivery (inbound = free; broadcast ~Rs. 1/message)	Based on usage
Domain	Subdomain(saarthi.dwpshyd.in) of existing dwpshyd.in preferred	No extra cost

7. Post Go-Live Maintenance

Ongoing maintenance after go-live is not included in the Phase 1 fixed fee and is structured as a separate monthly retainer. This covers monitoring, bug fixes, prompt updates, infrastructure health checks, and minor enhancements to keep the system running reliably.

Item	**Detail**
Maintenance retainer	Scoped and priced separately after go-live based on DWPS's support requirements, Maintenance hours are absorbed into the dedicated monthly hours committed under the Phase 2 sprint billing- no separate maintenance billing
Scope of maintenance	System monitoring, bug fixes, WhatsApp API updates, Pinecone/Supabase health, prompt adjustments, Meta template renewals

Item	Detail
Out of maintenance scope	New features, additional automations, document re-ingestion, and campaign execution.

8. UAT Sign-Off and Risk Reversal

Acceptance Criteria

Milestone	Criteria
Milestone 1 (Day 2)	1. GCP project visible in DWPS google cloud console 2. Pinecone index live. 3. Supabase instance accessible. 4. Whatsapp app created.
Milestone 2 (Week 4)	1. Agent live on production number. 2. 50 English queries at 90%+ accuracy. Hinglish and Teluglish queries processed correctly. 3. Dead lead broadcast delivered and agent auto-activates on reply. 4. Admissions team executes successful manual takeover from console. 5. SOP delivered and reviewed.

Sign-Off Rules

After each milestone demo, DWPS has 48 hours to flag critical blockers. A critical blocker is a functional failure - messages not delivering, database errors, or acceptance criteria not met. If no blockers are raised within 48 hours, the milestone is considered signed off and payment becomes due. Cosmetic refinements, wording adjustments, and prompt tuning are not blockers and will be scoped in phase-2 maintenance contract.

Risk Reversal

- Each payment released only after live demonstration passes UAT
- If milestones criteria are not met, payment is withheld until they are rectified.

9. Prerequisites

The following are required from DWPS prior to or at kickoff. The 4-week delivery commitment is contingent on timely availability of all items below.

Technical Access

#	Requirement
1	Dedicated WhatsApp Business number
2	Meta Developer and business Account admin access
3	Google Cloud billing account setup
4	CTWA ads already configured and running on DWPS's Meta Ads account
5	Dedicated email address for creating other accounts

Knowledge and Data

#	Requirement
4	Admissions documents: prospectus PDFs, fee tables, curriculum brochures, enrollment policies
6	Existing lead data (Google Sheet or CSV) - parent name, phone number, grade of interest, why they dropped etc. One-time import when DWPS decides to run the first reactivation campaign. All new leads after go-live are captured automatically

Resource Library (for contextual resource sharing)

The agent automatically shares relevant PDFs and YouTube links when a parent asks a related question. Provide these at kickoff with a brief description of what each covers.

Resource	Format	Description to Provide
School prospectus	PDF	Overview of school, vision, values, academics
Fee structure 2026-27	PDF	Term-wise fees, transport, uniform, other charges

Resource	Format	Description to Provide
Curriculum overview	PDF	Class-wise subjects, CBSE syllabus, teaching methodology
Admission process guide	PDF	Steps to apply, documents needed, age criteria, deadlines
Campus tour video	YouTube link	Walkthrough of facilities, classrooms, labs, playground
Principal's welcome video (if available)	YouTube link	School vision, culture, academic philosophy
Other relevant videos or brochures	PDF or YouTube	With brief description of what it covers

> Resources not provided at kickoff can be uploaded later via the document upload portal.

FAQs

A structured FAQ document from the Admissions Coordinator is the primary knowledge source for the agent.

FAQ Category
Fees
Admissions process
Curriculum
Facilities
Academic calendar
Contact and timings
Tour and visit
Others, if any

10. Agreement and Sign-Off

By signing below, both parties confirm they have read, understood, and agreed to the scope, deliverables, payment terms, milestone criteria, and explicit exclusions outlined in this proposal.

This document serves as the binding agreement for Phase 1 of Project Saarthi between Pavan Kumar Vuppaladadium and Delhi World Public School.

For Delhi World Public School	**For the Consultant**
Name: _____	Name: Pavan Kumar Vuppaladadium
Title: _____	Title: Independent AI Consultant
Signature: _____	Signature: _____
Date: _____	Date: _____